

RESOLUTION NO. 5084

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SOLEDAD
APPROVING A CONTRACT CHANGE ORDER FOR CONSTRUCTION SERVICES
WITH MAGGIORA BROTHERS DRILLING, INC. IN AN AMOUNT NOT-TO-
EXCEED \$19,000 FOR THE WELL #9 REHABILITATION PROJECT AND
AUTHORIZING THE CITY MANAGER TO EXECUTE SAID CHANGE ORDER ON
BEHALF OF THE CITY**

WHEREAS, the water from Well #9 has aesthetic issues and the quantity allowed to be pumped has been restricted by the State of California due to the aesthetic issues with the water; and

WHEREAS, a safe and adequate water supply from Well #9 is very important to the City; and

WHEREAS, the Council retained Harris & Associates to provide on-call engineering design, construction management and post construction services for engineering to specify work items necessary to return the well to service; and

WHEREAS, on March 5, 2014, Council awarded a contract for Maggoria Brothers to clean, flush, analyze for mechanical problems and take additional videos for the full depth of the well; and

WHEREAS, unfortunately cleaning and flushing the well did not have the positive effect on water quality that it should have had; and

WHEREAS, the City's contract Water Resources Engineer, Harris & Associates, and their sub-consultant, Fugro Consultants, Inc., are preparing engineering plans and specifications for Maggoria to perform a Packer Test on Well #9; and

WHEREAS, Maggoria Brothers Drilling, Inc. has provided a quote to perform the Packer Test once Harris/Fugro prepare and provide the specifications.

NOW THEREFORE, BE IT HEREBY RESOLVED by the City Council of the City of Soledad as follows:

The Council hereby approves Contract Change Order No. 1 for Construction Services With Maggoria Brothers Drilling, Inc., in the form attached hereto as Exhibit "A" and by this reference incorporated herein, in an Amount Not-to-Exceed \$19,000 for the Well #9 Rehabilitation Project and Authorizes the City Manager to Execute Said Change Order on Behalf of the City.


PASSED AND ADOPTED by the City Council of the City of Soledad at a regular meeting duly held on the 6th of May, 2015, by the following vote:

AYES, and in favor thereof, Councilmembers: Christopher K. Bourke, Richard J. Perez, Patricia D. Stephens, Mayor Pro Tem Alejandro Chavez and Mayor Fred J. Ledesma

NOES, Councilmembers: None.


ABSTAIN, Councilmembers: None.

ABSENT, Councilmembers: None.



FRED J. LEDESMA, Mayor

ATTEST:


ADELA P. GONZALEZ, City Clerk



CHANGE ORDER NO. 1

TO AGREEMENT BETWEEN THE CITY OF SOLEDAD AND MAGGIORA BROS. DRILLING, INC. FOR THE WELL NO. 9 REHABILITATION PROJECT

WHEREAS, the City of Soledad, a municipal corporation of the State of California entered into an agreement dated March 5, 2014 with Maggiora Bros. Drilling, Inc., for a total price of \$208,655 for the rehabilitation work to well No. 9 located at Los Coches Drive.

1. **REASON FOR CHANGE.**

This change order is necessary to perform a Packer Test on Well No. 9 that will help determine if blocking off a portion of the well where the iron and manganese formations are thought to be would result in acceptable water quality without the need for expensive water treatment.

2. **DESCRIPTION OF CHANGE.**

- a) Mobilization/demobilization. **Addition of \$5,000.00.**
- b) Install/remove test pump and packer assembly system. **Addition of \$7,500.00.**
- c) Install/remove discharge piping. **Addition of \$2,000.00.**
- d) Rental of test pump and packer system. **Addition of \$2,500.00.**
- e) Rental of discharge piping. **Addition of \$2,000.00.**


3. **CONTRACT COST SUMMARY.**

Original Contract Amount	\$208,655.00
Quantity Adjustments	\$0.00
Subtotal	\$208,655.00
Estimated Increase This CCO	\$19,000.00
Estimated New Contract Total	<u>\$227,655.00</u>

4. **ADJUSTMENT IN TIME OF COMPLETION.**


30 days additional adjustment in time is granted as a result of this contract change order.

APPROVED:



Donald T. Wilcox, Public Works Director
City of Soledad

5/7/15
Date



Adela P. Gonzalez, City Manager
City of Soledad

5-11-2015
Date

ACCEPTED:

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

MAGGIORA BROS. DRILLING, INC.


By:

5/12/15
Date

City Council approved 05.06.2015 by Reso. No. 5084

END OF CONTRACT CHANGE ORDER NO. 1

EXHIBIT "A"

Maggiore Bros Drilling, Inc.

CORPORATE OFFICE
595 Airport Blvd
Watsonville, CA 95076
(831) 724-1338

BRANCH OFFICE
2001 Shelton Drive
Hollister, CA 95023
(831) 637-8228

(800) 728-1480

STATE CONTRACTORS LICENSE #249957

Attention: CITY OF SOLEDAD
P. O. BOX 156
SOLEDAD, CA 93960

Date: 04/20/2015

Job Address: CITY OF SOLEDAD
P. O. BOX 156
SOLEDAD, CA 93960

Quote No.: 323

Rev No.: 0

Phone: (831) 320-2505

Phone: (831) 320-2505

Fax:

Fax:

Email:

Email:

A. The following is the complete specifications and costs of the pump installation/repair project. QUANTITIES are ESTIMATED and the final price will be adjusted at the time of invoicing to reflect the ACTUAL amounts of materials utilized. Proposal is based on using existing power at well site for 5 day test.

B. General description of work requested

DESCRIPTION	QTY	UOM	UNIT PRICE	ITEM TOTAL
Mobilization/demobilization	1	EA	5000	\$5,000.00
Install/remove test pump and packer assembly system	1	EA	7500	\$7,500.00
Install/remove discharge piping	1	EA	2000	\$2,000.00
Rental of test pump and packer system	5	EA	500	\$2,500.00
Rental of discharge piping	1	EA	2000	\$2,000.00

Total Labor and Materials:	19,000.00
:	0.00
Sales Tax:	0.00
Total:	\$19,000.00

