

**RESOLUTION NO. 5279**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SOLEDAD APPROVING A CONTRACT AGREEMENT CHANGE ORDER IN AMOUNT NOT-TO-EXCEED \$19,025.04, ACCEPTING THE CONSTRUCTION OF THE CITY OWNED STREETLIGHT IMPROVEMENT PROJECT AS COMPLETE BY UNDERGROUND SPECIALTIES CENTRAL COAST, INC. AND AUTHORIZING THE RELEASE OF RETENTION PAYMENT**

**WHEREAS**, on October 5, 2016, the City Council awarded a contract to Underground Specialties Central Coast, Inc. for construction services for the Streetlight Improvement Project in an amount of \$77,700; and

**WHEREAS**, an additional change order in the amount of \$19,025.04 was required to install the additional fixtures in the Miravale II subdivision; and

**WHEREAS**, with the additional work performed, the total construction contract cost for the project was \$96,725.04; and

**WHEREAS**, all work has been completed per plans and specifications; and

**WHEREAS**, the Public Works Director recommends that the City accept the Project as complete and release the retention payment.

**NOW THEREFORE, BE IT HEREBY RESOLVED** by the City Council of the City of Soledad that the City Council hereby approves a Change Order in the amount of \$19,025.04 and accepts the construction of the Streetlight Improvement Project by Underground Specialties Central Coast, Inc. as complete and authorizes release of the retention payment.


**PASSED AND ADOPTED** by the City Council of the City of Soledad at a regular meeting duly held on the 5th day of April, 2017, by the following vote:

**AYES**, and in favor thereof, Councilmembers: Christopher Bourke, Mayor Pro Tem Alejandro Chavez, Anna Velazquez, Carla Stewart and Mayor Fred Ledesma

NOES, Councilmembers: None

ABSTAIN, Councilmembers: None

ABSENT, Councilmembers: None

  
FRED J. LEDESMA, Mayor

ATTEST:

  
MICHAEL McHATTEN, City Clerk



**CITY OF SOLEDAD  
CHANGE ORDER**

**Soledad Streetlight Improvement Project  
BALANCING CHANGE ORDER NO. 1**

**CONTRACTOR:**

Underground Specialties Central coast, Inc.  
PO Box 790  
Templeton, CA 93465

**DATE**

February 27, 2017

You are directed to make the following changes in this Contract:

1 Install Additional 34 Watt LED Fixture	22 EA	\$598.00	\$13,156.00
2 Install Additional 73 Watt LED Fixture	8 EA	\$733.63	\$5,869.04
<b>TOTAL THIS CHANGE ORDER</b>			<b>\$19,025.04</b>

<b>THE ORIGINAL CONTRACT SUM WAS</b>	<b>\$77,700.00</b>
<b>PREVIOUS CHANGE ORDERS:</b>	
NO. 1	\$0.00
NO. 2	\$0.00
NO. 3	\$0.00
<hr/>	
<b>NET CHANGE BY PREVIOUS CHANGE ORDERS</b>	<b>\$0.00</b>
<hr/>	
<b>CONTRACT SUM PRIOR TO THIS CHANGE ORDER</b>	<b>\$77,700.00</b>
<hr/>	
<b>AMOUNT OF THIS CHANGE ORDER</b>	<b>\$19,025.04</b>
<hr/>	
<b>NEW CONTACT SUM INCLUDING THIS CHANGE ORDER IS</b>	<b>\$96,725.04</b>
<hr/>	
<b>PREVIOUS CONTRACT TIME</b>	<b>15 Calendar Days</b>
<hr/>	
<b>CONTRACT TIME WILL BE INCREASED</b>	<b>7 Calendar Days</b>
<hr/>	
<b>NEW CONTRACT TIME IS</b>	<b>22 Calendar Days</b>

Engineer


Yamabe & Horn Engineering  
2985 N. Burl Ave., Suite 101  
Fresno, CA 93727



YH JOB #16-217

Contractor

Underground Specialties Central coast, Inc.  
PO Box 790  
Templeton, CA 93465

  
 Matthew Dunn  
 President

Owner

City of Soledad  
248 Main Street  
Soledad, CA 93960

