

RESOLUTION NO. 5293

A RESOLUTION OF THE CITY OF SOLEDAD APPROVING CONTRACT AGREEMENT CHANGE ORDER NO. 2 IN AN AMOUNT NOT-TO-EXCEED \$10,844.79, AND ACCEPTING THE 2016 SOLEDAD SIDEWALK REPLACEMENT PROJECT AS COMPLETE BY DALIAN CONSTRUCTION, INC., AND AUTHORIZING THE RELEASE OF RETENTION PAYMENT

WHEREAS, on September 7, 2016, the City Council awarded a contract to Dalian construction Inc. for construction services for the 2016 Concrete Sidewalk Replacement Project in an amount of \$415,416.87; and

WHEREAS, in addition to the \$1.81 credit (Change Order No. 1) for the tree replacement in exchange for additional sidewalk and ADA ramp replacements, a second change order in the amount of \$10,844.79 was required for additional tree removals, sidewalk and ADA ramp replacements; and

WHEREAS, with the additional work performed, the total construction contract cost for the project was \$426,259.85; and

WHEREAS, all work has been completed per plans and specifications; and

WHEREAS, Staff recommends that the City accept the Project as complete and release the retention payment.

NOW THEREFORE, BE IT HEREBY RESOLVED by the City Council of the City of Soledad that the City Council hereby approves Change Order No. 2 in the amount of \$10,844.79, attached hereto as **Exhibit A** and by this reference incorporated herein, and accepts the construction of the 2016 Sidewalk Replacement Project by Dalian Construction, Inc. as complete and authorizes release of the retention payment.

PASSED AND ADOPTED by the City Council of the City of Soledad at a regular meeting duly held on the 7th of June, 2017, by the following vote:

AYES, and in favor thereof, Councilmembers: Christopher Bourke, Carla Stewart, Anna Velazquez, Mayor Pro Tem Alejandro Chavez and Mayor Fred Ledesma

NOES, Councilmembers: None

ABSENT, Councilmembers: None

ABSTAIN, Councilmembers: None


FRED J. LEDESMA, Mayor

ATTEST:



MICHAEL McHATTEN, City Clerk





CHANGE ORDER NO. 2

June 7, 2017

TO AGREEMENT BETWEEN THE CITY OF SOLEDAD AND DALIAN CONSTRUCTION FOR THE 2016 SOLEDAD SIDEWALK REPLACEMENT PROJECT

WHEREAS, the City of Soledad, a municipal corporation of the State of California entered into an agreement dated September 7, 2016 with Dalian Construction, Inc., for a total price of \$415,416.87 for the 2016 Soledad Sidewalk Replacement Project.

1. **REASON FOR CHANGE.**

Tree replacement in exchange for additional tree removals, sidewalk and ADA ramp replacements.

2. **DESCRIPTION OF CHANGE.**

- a) Construct Concrete Sidewalk **Addition of \$4,338.39**
- b) Tree Removal Only **Addition of \$2,200.00**
- c) Construct Concrete Valley Gutter **Addition of \$2,043.30**
- d) Construct Concrete Modified – Type I/II Handicap Ramp – **Credit (\$4,000.00)**
- e) Hot Mix Asphalt, Type “B” **Addition of \$6,263.10**


3. **CONTRACT COST SUMMARY.**

Original Contract	\$415,416.87
Change Order #1	(\$1.81)
This Change Order #2	<u>\$10,884.79</u>
New Contract Total	<u>\$426,259.85</u>

4. **ADJUSTMENT IN TIME OF COMPLETION.**

100 days additional adjustment in time is granted as a result of this contract change order.


APPROVED:



 Donald T. Wilcox, Public Works Director
 City of Soledad

6/8/17

 Date



 Michael McHatten, City Manager
 City of Soledad

6/8/17

 Date

ACCEPTED:

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

DALIAN CONSTRUCTION, INC.

By: _____

Mehdi Davary

06/08/17

Date

END OF CONTRACT CHANGE ORDER NO. 2

**CITY OF SOLEDAD
CHANGE ORDER**

2016 Soledad Sidewalk Replacement Project
CHANGE ORDER NO. 2

CONTRACTOR:
Dalian Construction
1501 E 19th Street
Bakersfield, CA 93305

DATE May 20, 2017

You are directed to make the following changes in this Contract:

No.	DESCRIPTION	QTY	UNIT	UNIT PRICE	EXTENDED
2a	Construct Concrete Sidewalk	511	SF	\$ 8.49	\$4,338.39
2b	Tree Removal Only	10	EA	\$ 220.00	\$2,200.00
2c	Construct Concrete Valley Gutter	147	SF	\$ 13.90	\$2,043.30
2d	Construct Concrete Modified Type 1/II Handicap Ramp (CREDIT)	1	EA.	\$ (4,000.00)	(\$4,000.00)
2e	Hot Mix Asphalt, Type "B"	22.5	TON	\$ 278.36	\$6,263.10
TOTAL THIS CHANGE ORDER					\$10,844.79

THE ORIGINAL CONTRACT SUM WAS	\$415,416.87
PREVIOUS CHANGE ORDERS:	
NO. 1	(\$1.81)
NO. 2	\$0.00
NO. 3	\$0.00

NET CHANGE BY PREVIOUS CHANGE ORDERS (\$1.81)

CONTRACT SUM PRIOR TO THIS CHANGE ORDER \$415,415.06

AMOUNT OF THIS CHANGE ORDER \$10,844.79


NEW CONTACT SUM INCLUDING THIS CHANGE ORDER IS \$426,259.85

PREVIOUS CONTRACT TIME	<u>60</u>	Calendar Days
CONTRACT TIME WILL BE INCREASED	<u>60</u>	Calendar Days
NEW CONTRACT TIME IS	<u>120</u>	Calendar Days

Engineer
Yamabe & Horn Engineering
2985 N. Burl Ave., Suite 101
Fresno, CA 93727

Contractor
Dalian Construction
1501 E 19th Street
Bakersfield, CA 93305

Owner
City of Soledad
248 Main Street
Soledad, CA 93960

_____  _____ 