

RESOLUTION NO. 5179

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SOLEDAD
APPROVING A CONTRACT AGREEMENT CHANGE ORDER IN THE NOT-TO-
EXCEED AMOUNT OF \$9,333.14, ACCEPTING THE CONSTRUCTION OF THE 2015
SEPTAGE RECEIVING STATION (SRS) INSTALLATION PROJECT AS COMPLETE
BY SANSONE COMPANY, INC. AND AUTHORIZING THE RELEASE OF
RETENTION PAYMENT**

WHEREAS, on November 4, 2015, the City Council awarded a contract to Sansone Company, Inc. for construction services for the Septage Receiving Station Site Improvements Project in an amount of \$226,737; and

WHEREAS, the City has previously approved Contract Change Orders Number 1 through 4; and

WHEREAS, an additional change order in the amount of \$9,333.14 was required to upgrade galvanized rigid conduit to vinyl coated rigid pipe and fittings, modification to Gorman-Rupp self-priming pump panel and air release valve piping; and

WHEREAS, with the additional work performed, the total construction contract cost for the project was \$250,953.32; and

WHEREAS, all work has been completed per plans and specifications; and

WHEREAS, the Public Works Director recommends that the City accept the Project as complete and release the retention payment.

NOW THEREFORE, BE IT HEREBY RESOLVED by the City Council of the City of Soledad that the City Council hereby approves a Change Order in the amount of \$9,333.14 and accepts the construction of the Septage Receiving Station Site Improvements Project by Sansone Company, Inc. as complete and authorizes release of the retention payment.


PASSED AND ADOPTED by the City Council of the City of Soledad at a regular meeting duly held on the 1st day of June, 2016, by the following vote:

AYES, and in favor thereof, Councilmembers: Christopher K. Bourke, Mayor Pro Tem Alejandro Chavez, Richard J. Perez, Patricia D. Stephens, and Mayor Fred J. Ledesma

NOES, Councilmembers: None

ABSTAIN, Councilmembers: None

ABSENT, Councilmembers: None



FRED J. LEDESMA, Mayor

ATTEST:


ADELA P. GONZALEZ, City Clerk