

RESOLUTION NO. 5356

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SOLEDAD
APPROVING A CONTRACT AGREEMENT CHANGE ORDER #1 IN AN AMOUNT
NOT-TO-EXCEED \$8,850, AND ACCEPTING THE CONSTRUCTION OF THE FRONT
STREET LIFT STATION RETROFIT PROJECT AS COMPLETE BY MONTEREY
PENINSULA ENGINEERING AND AUTHORIZING THE RELEASE OF RETENTION
PAYMENT**

WHEREAS, on September 7, 2016 Council authorized under Resolution No. 5223 a contract with Monterey Peninsula Engineering in an amount not-to-exceed \$116,000.00 for construction services to replace the stormwater lift station pumps and equipment; and

WHEREAS, a contract change order in the amount of \$8,850.00 was required to clean out unforeseen trash and debris from storm drain inlets and the bottom of the lift station and to disassemble and reassemble pre-rotation bases as access hatch into lift station was smaller than anticipated; and

WHEREAS, with the additional work performed, the total construction contract cost for the project was \$124,850.00; and

WHEREAS, all work has been completed per plans and specifications; and

WHEREAS, the Public Works Director recommends that the City accept the Project as complete and release the retention payment.

NOW THEREFORE, BE IT HEREBY RESOLVED by the City Council of the City of Soledad that the City hereby approves a Change Order in the amount of \$8,850.00 and accepts the construction of the Front Street Lift Station Retrofit Project by Monterey Peninsula Engineering as complete and authorizes release of the retention payment.


PASSED AND ADOPTED by the City Council of the City of Soledad at a regular meeting duly held on the 3rd day of January 2018, by the following vote:

AYES, and in favor thereof, Councilmembers: Christopher Bourke, Mayor Pro Tem Alejandro Chavez, Anna Velazquez, Carla Stewart and Mayor Fred Ledesma

NOES, Councilmembers: None

ABSENT, Councilmembers: None

ABSTAIN, Councilmembers: None



FRED J. LEDESMA, Mayor

ATTEST:



MICHAEL McHATTEN, City Clerk